

**New Comprehensive Plan for  
Loudoun County  
PLAN CHARTER**

**Transportation and Land Use Committee  
July 15, 2016**

# Purpose

- **Recap Board Actions**
- **Quick Review of the Process / Schedule**
- **Overview of Progress To Date**
- **Overview of Planned Future Activities**
- **Committee Questions and Feedback**

# Initiating the Process Recap

- **TLUC Presentation / Recommendation – February 12, 2016**
- **Direction from the Board to initiate and develop Plan Charter – March 1, 2016**
- **Endorsement of the Plan Charter – April 21, 2016**
- **Project planning and preparation (Phase 1)**

# Process/Schedule Review

## • Process and Timeline:

### Phase I – Project Preparation (4 Months)

- Plan Charter
- Plan Evaluation
- Stakeholders Committee Formation
- Consultant selection/procurement

### Phase II – Plan Development (Months 1 – 13)

- Public Input
- Visioning
- Issues Identification
- Plan /Policy Development
- Public Review
- Plan Refinement

### Phase III – Plan Recommendation / Adoption (Months 14-18)

- PC Recommendation
- Board of Supervisors Consideration / Adoption

### Phase IV – Plan Implementation

- Comprehensive Zoning Ordinance Amendment
- Small Area Plans
- Capital Improvement Projects
- Design Guidelines

*Board Decision  
Point to proceed  
with Plan  
Development*

# Progress To Date

## Staff Technical Advisory Committee Formed

- First Meeting June 13, 2016
- Twenty-eight (28) participants attended

## Stakeholders Committee Formed

- First Meeting held June 20, 2016
- Twenty-two (22) members attended
- Second Meeting on July 18, 2016
- Beginning Key Topic Area Discussions
  - Staff Plan Evaluation completed
  - Starting point for Key Topic Area Discussions

# Progress To Date

## Consultant Selection / Procurement

- **Shortlist Interviews completed June 2016**
- **Anticipating contracting one finalist late August 2016**

## Community Engagement

- **Staff identifying on-line and on-demand input platforms and functional requirements**
- **GoTo Webinar, mySidewalk and similar platforms**
- **Staff developing on-line information sharing platforms (ArcGIS Online Story Mapping)**
- **On-going informational presentations by Staff**
  - **BizNow, Disability Services Board, Loudoun County Planters Club**

# Planned Activities

- **Complete Topic Areas Discussions - August 2016**
- **Complete consultant selection/procurement and integration - August 2016**
- **Shape/plan first set Community Outreach and Engagement Meetings**
- **Begin marketing / advertising campaign - September 2016**
- **Continue to develop on-line/on-demand input platforms**
- **Conduct first Community Outreach and Engagement Meetings - October/November 2016**

# New Comprehensive Plan

- **Questions and Feedback**